COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 21/ 2019

ESTI MATE SUMVARY 15: 15: 34
CONTI D C20932 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20932- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 273.0 DAYS TIME ALLOW 3/1/2019 FIXED COVPLETI ON DAl
US 24 & 31ST STREET and US24 & RI DGE ROAD PERCENT TIME:  97.15 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
PRQJECT NO. NH0242- 071
US 24 AT 31ST STREET | NTERSECT
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTI ON CO., | NC. PAY PERI OD ENDI NG 02/ 21/ 2019 DATE TI ME STARTED 05/25/2018
P. O BOX 9163 DATE LET 05/ 03/ 2018 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/24/2018 DATE ACCEPTED
Wchita KS 67277-011(719)550- 1008 DATE NOTI CE TO PROCEED 05/ 25/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,392, 769. 61 PARTI Cl PATI NG $  1,264,242.31 $ 26, 311. 50
AWARD PRQIJECT AMT: $ 1, 655,812.92 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 52.84% TOTAL EARNI NGS 1,264, 242. 31 26,311.50
FUNDS AVAI LABLE: $ 1,128,527.30 STOCKPI LED MATERI ALS 41, 915. 80 41,915. 80
GROSS EARNI NGS 1, 306, 158. 11 68, 227. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE -24,837.19 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 281, 320. 92 68, 227. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 281, 320. 92 68, 227. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 68, 227. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00001

0010

202- 00019

0012

202- 00019

0015

202- 00033

0020

202- 00090

0025

202- 00155

0030

202- 00195

0035

202- 00200

0040

202- 00203

0045

202- 00220

0050 202-00250

C20932
20932-BI D
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st

Clearing and Grubbing

Renoval of Inlet

Rem I nl et

Renoval of Pipe
*Renmpval of Delineator

Renoval of Wall

Renoval of Median Cover

Renoval of Sidewal k

Rernoval of Curb and Cutter

Renoval of Asphalt Mat

*Renoval of Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

0. 040
ACRE
39, 000. 00000

1. 000
EACH
1, 400. 00000
2.000
EACH
1, 200. 00000
1. 000
EACH
1, 400. 00000
23. 000
EACH
2.50000
13. 000
LF
94. 00000
2, 144. 000
sy
7.50000
413. 000
SY
10. 00000
4, 462. 000
LF
3. 50000
1, 596. 080
Sy
24. 00000
9, 325. 000
SF

1. 75000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 040
0. 000
0. 040

1. 000
0. 000
1.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

8. 000
0. 000
8. 000

13. 000
0. 000
13. 000

1, 636. 370
0. 000
1, 636. 370

411. 450
0. 000
411. 450

4, 400. 000
0. 000
4, 400. 000

1, 489. 810
0. 000
1,489.810

4, 456. 220
0. 000
4, 456. 220
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ESTI MATE RUN 02/ 21/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 34

AMOUNT

1, 560.

1, 400.

2,400

1, 400.

20.

1,222.

12,272

4,114

15, 400

35, 755

7,798

00

00

00

00

00

00

78

50

00

44

39



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0055 202-00810 *Rerpval of Ground Sign 22.000 7.000
EACH 0. 000 0. 00
77.00000 7.000 539. 00
0060 202-00821 *Rermoval of Sign Panel 16. 000 7.000
EACH 0. 000 0. 00
42.00000 7.000 294.00
0065 202-00827 *Renpval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0070 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 100
LS 0. 000 0. 00
5, 900. 00000 0. 100 590. 00
0073 202-01000 Rem Fence Rem Fence Al ong Fountain Creek 2, 705. 000 2, 705. 000
LF 0. 000 0. 00
8. 90000 2,705. 000 24,074.50
0075 202-01130 Renoval of Guardrail Type 3 1, 450. 000 1, 450. 000
LF 0. 000 0. 00
6. 50000 1, 450. 000 9, 425. 00
0080 202-01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0085 203-00000  *Uncl assified Excavation 2, 750. 000 1, 730. 160
cY 0. 000 0. 00
14. 00000 1, 730. 160 24,222. 24
0090 206-00000  *Structure Excavation 387. 000 188. 140
cY 0. 000 0. 00
22.00000 188. 140 4,139.08
0095 206-00100 Structure Backfill (Cdass 1) 63. 000 63. 000
cY 0. 000 0. 00
73. 00000 63. 000 4,599. 00
0100 207-00205 Topsoi | 1, 020. 000 0. 000
cY 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0105 208-00008 *Erosion Log Type 2 (12 Inch) 3, 650. 000 2, 599. 000
LF 0. 000 0. 00
5. 50000 2,599. 000 14, 294. 50
0110 208-00035 *Aggr egat e Bag 72.000 72.000
LF 0. 000 0. 00
9. 50000 72.000 684. 00
0115 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2. 000 6, 400. 00
0125 208-00103 Renoval and Disposal of Sediment (Labor) 250. 000 129. 000
HOUR 0. 000 0. 00
33. 00000 129. 000 4,257.00
0130 208-00105 Renopval and Disposal of Sedinent (Equipnent) 300. 000 58. 000
HOUR 0. 000 0. 00
120. 00000 58. 000 6, 960. 00
0135 208-00106 *Sweepi ng (Sedi nent Renoval) 150. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0140 208-00207 Erosi on Control Managenent 86. 000 25. 000
DAY 4.000 212.00
53. 00000 29. 000 1,537.00
0145 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 1.700 0. 000
ACRE 1. 000 890. 00
890. 00000 1. 000 890. 00
0155 212-00032  *Soil Conditioning 1. 700 0. 000
ACRE 1. 000 2, 600. 00

2,600. 00000 1. 000 2,600.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0160 213-00002 *Mul ching (Weed Free Hay) 1.700 0. 000
ACRE 1. 000 890. 00
890. 00000 1. 000 890. 00
0165 213-00061 *Mul ch Tackifier 225. 000 0. 000
LB 225.000 562. 50
2.50000 225.000 562. 50
0170 214-00350  *Deciduous Shrub (5 Gallon Container) 60. 000 0. 000
EACH 60. 000 5, 940. 00
99. 00000 60. 000 5, 940. 00
0175 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 373. 000 0. 000
Cl ass
5% 373. 000 1, 492. 00
4.00000 373.000 1,492. 00
0180 304-06000  Aggregate Base Course (C ass 6) 3, 623. 390 3, 623. 390
TON 0. 000 0.00
24.00000 3, 623.390 86, 961. 36
0185 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 204. 890 204. 890
TON 0. 000 0. 00
220. 00000 204. 890 45, 075. 80
0190 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 916. 000 777.820
TON 0. 000 0.00
140. 00000 777.820 108, 894. 80
0195 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 307. 280 307. 280
TON 0. 000 0. 00
150. 00000 307. 280 46, 092. 00
0200 420-00102 Geotextile (Erosion Control) (Cass 1) 7.000 0. 000
SY 0. 000 0.00
59. 00000 0. 000 0. 00
0205 503-00018 *Drilled Caisson (18 Inch) 24.000 24.000
LF 0. 000 0. 00
89. 00000 24.000 2,136.00
0210 503-00030 *Drilled Caisson (30 Inch) 13. 000 0. 000
LF 0. 000 0. 00

420. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0215 503-00042 *Drilled Caisson (42 Inch) 34. 000 34. 000
LF 0. 000 0. 00
590. 00000 34.000 20, 060. 00
0220 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0. 000 0. 00
740. 00000 21. 000 15, 540. 00
0225 504- 08255 Masonry Landscape Wall (Dry Stack) 276. 000 276. 000
SF 0. 000 0. 00
94. 00000 276. 000 25, 944. 00
0230 506-00224 Ri prap (24 Inch) 39. 000 39. 000
cY 0. 000 0. 00
190. 00000 39. 000 7,410. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 176. 000
LF 0. 000 0. 00
130. 00000 176. 000 22, 880. 00
0240 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 189. 000 189. 000
(Conplete In
LF 0. 000 0. 00
170. 00000 189. 000 32, 130. 00
0245 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
2,000. 00000 3. 000 6, 000. 00
0250 604- 00350 Inlet Type C (Special) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1.000 14, 000. 00
0255 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0257 604-19105 Inlet Ty RL5 (5 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0260 606-01460 Medi an Ter ni nal 1. 000 0. 000
EACH 0. 000 0. 00

9, 400. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0265 608- 00000 *Concrete Sidewal k 290. 000 246. 950
Sy 0. 000 0.00
51. 00000 246. 950 12,594. 45
0270 608-00010 *Concrete Curb Ranp 100. 000 82. 310
5% 0. 000 0.00
170. 00000 82. 310 13,992. 70
0275 608-00015 *Det ect abl e War ni ngs 1, 407. 310 148. 000
SF 0. 000 0. 00
30. 00000 148. 000 4,440. 00
0280 609-21011 *Curb and Gutter Type 2 (Section |-M 3,102. 000 3, 102. 000
LF 0. 000 0.00
18. 00000 3,102. 000 55, 836. 00
0285 609-21021 *Curb and CGutter Type 2 (Section I1-M 1, 545. 000 1, 391. 000
LF 0. 000 0.00
23. 00000 1, 391. 000 31, 993. 00
0290 609-24002 *Qutter Type 2 (2 Foot) 167. 000 167. 000
LF 0. 000 0.00
29. 00000 167. 000 4,843. 00
0295 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 7, 660. 000 1, 259. 310
SF 0. 000 0.00
8. 50000 1, 259. 310 10, 704. 14
0300 612-00001 *Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0305 612-00002  *Delineator (Type I1) 18. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0.00
0310 612-00003 *Del i neator (Type II1I) 1. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0315 613-00206 *2 Inch Electrical Conduit (Bored) 440. 000 440. 000
LF 0. 000 0.00

24.00000 440. 000 10, 560. 00



CONTI D

CAT NO0200

0320 613-00306

0325

613- 07005

0330

613- 10000

0335

613-13000

0340

614- 00011

0345

614- 00012

0350

614-00014

0355

614- 01503

0360

614-01573

0365

614- 70150

0365

C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON
20932-BI D
NH0242- 071 ESTI MATE NO 0007
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY 31st
*3 Inch Electrical Conduit (Bored) 845. 000
LF
33. 00000
*Type Five Pull Box 1. 000
EACH
1, 100. 00000
*Wring 1. 000
LS
14, 000. 00000
*Lum naire (LED) 4. 000
EACH
1, 400. 00000
*Sign Panel (Class |) 158. 000
SF
19. 00000
*Sign Panel (Class Il) 132. 500
SF
22. 00000
*Lighted Street Name Sign (Inst Only) 4.000
EACH
950. 00000
*Steel Sign Support (2-1nch Round)(Post and Socket) 10. 000
EACH
220. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000
Sl i pbase
EACH
350. 00000
*Pedestrian Signal Face (16) (Countdown) 4. 000
EACH
650. 00000
MATERI AL ALLOWANCE Ped Sig Face (16) (Countdown)
EACH

550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

845. 000
0. 000
845. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1.818
1.818
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ESTI MATE RUN 02/ 21/ 2019

999.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 34

AMOUNT

27, 885

999.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

90



CONTI D:

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0370 614-70336
0370
0375 614-70448
0375
0380 614-72855
0380
0385 614-72860
0385
0390 614-72886
0390
0395 614-81000

C20932
20932-BID
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st

*Traffic Signal

Face (12-12-12)

MATERI AL ALLOMANCE Traf Sig Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

MATERI AL ALLOMANCE Traf Sig Face (12-12-12)

Control | er Cabinet

*Traffic Signal

MATERI AL ALLOMANCE Traf Sig Cirl

Cabi net

*Pedestrian Push Button

MATERI AL ALLOMANCE Ped Push Button

Intersection Detection System (Canera)

MATERI AL ALLOWANCE | nt ersecti on Detect

Sys (Canera)

Traffic Signal-Light Pole Steel

ESTI MATE NO 0007

860.

725.

1, 100.

925.

EACH

18, 000.

EACH

15, 000.

1, 400.

1, 200.

5, 600.

4, 750.

EACH

12, 000.

COLORADO DEPARTMENT OF TRANSPORTATI ON

10. 000

00000

00000

9. 000

00000

00000

1. 000

00000

00000

4.000

00000

00000

4.000

00000

00000

1. 000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4.966
4.966

0. 000
0. 000
0. 000

0. 000
4. 476
4.476

0. 000
0. 000
0. 000

0. 000
0.673
0.673

0. 000
0. 000
0. 000

0. 000
3. 400
3. 400

0. 000
0. 000
0. 000

0. 000
2.779
2.779

0. 000
0. 000
0. 000
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3, 600.

4, 140.

10, 095.

4, 080.

13, 200.

.00

35

.00

30

.00

00

.00

00

.00

25

.00

15:15: 34

AMOUNT

3, 600.

4, 140.

10, 095.

4, 080.

13, 200.

.00

35

.00

30

.00

00

.00

00

.00

25

.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0400 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0405 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0.00
0410 614-81255 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
43, 000. 00000 0. 000 0. 00
0415 614- 84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0420 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0420 MATERI AL ALLOWANCE Uni nt erupt ed Power Supply 0. 000
EACH 0.725 5, 800. 00
8, 000. 00000 0.725 5, 800. 00
0425 614-87412  Fiber Optic Cable (Single Mde) (12 Strands) (Install 70. 000 0. 000
Onl
2 LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0430 625-00000 *Construction Surveying 1. 000 0. 650
LS 0. 300 4,800. 00
16, 000. 00000 0. 950 15, 200. 00
0435 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0440 626-01103 *Public Information Services (Tier II1) 1. 000 0. 700
LS 0. 250 2,325.00
9, 300. 00000 0. 950 8, 835. 00
0445 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 63. 000 31. 400
GAL 0. 000 0. 00

260. 00000 31. 400 8, 164. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0450 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 77.000 46. 310
GAL 0. 000 0. 00
57. 00000 46. 310 2,639. 67
0455 627-30405 *Pref ormed Ther nopl astic Pavenent Marking 390. 000 0. 000
(Vord-Synbol) SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0460 627-30411 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 110. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0465 630- 00000 *Fl aggi ng 500. 000 213. 000
HOUR 0. 000 0. 00
30. 00000 213. 000 6, 390. 00
0470 630-00012 *Traffic Control Management 105. 000 88. 000
DAY 3. 000 2,700.00
900. 00000 91. 000 81, 900. 00
0473 630- 00007 Traf Ctrl Inspection 112. 000 82. 000
DAY 30. 000 3,900. 00
130. 00000 112. 000 14, 560. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 0.500
EACH 0. 000 0. 00
180. 00000 0. 500 90. 00
0480 630-80341  *Construction Traffic Sign (Panel Size A) 25. 000 12.500
EACH 0. 000 0. 00
36. 00000 12. 500 450. 00
0485 630-80342  *Construction Traffic Sign (Panel Size B) 32. 000 16. 000
EACH 0. 000 0. 00
78. 00000 16. 000 1, 248. 00
0490 630-80355 *Portabl e Message Sign Panel 3.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0495 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 1. 500
Type
ype) EACH 0. 000 0. 00

600. 00000 1.500 900. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20932- BI D ESTI MATE RUN 02/ 21/ 2019
PRQIECT NH0242- 071 ESTI MATE NO 0007 15:15: 34
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY 31st
0500 630-80360  *Drum Channel i zi ng Device 93. 000 46. 500
EACH 0. 000 0. 00
54. 00000 46. 500 2,511. 00
0505 630-80370 *Concrete Barrier (Temporary) 17, 172. 000 1,981. 000
LF 0. 000 0. 00
10. 00000 1,981. 000 19, 810. 00
0510 630-80380 *Traffic Cone 130. 000 65. 000
EACH 0. 000 0. 00
12. 00000 65. 000 780. 00
0515 630- 85006 *| nmpact Attenuator (Sand Filled Plastic Barrel) 5. 000 2.500
(Tenporary) EACH 0. 000 0. 00
6, 000. 00000 2.500 15, 000. 00
0520 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Temporary) EACH 0. 000 0. 00
18, 000. 00000 0. 500 9, 000. 00
0521 900-00014  Added Item (Lunp Sun)/ Geotechnical Engineering for 1. 000 1. 000
Masonary Wal |
LS 0. 000 0. 00
3, 250. 00000 1. 000 3, 250. 00
0523 630-88002 Smart Traffic Monitoring System (STMS) 60. 000 30. 000
DAY 0. 000 0. 00
1, 614. 79000 30. 000 48, 443. 70
0525 700- 70010 F/ A M nor Contract Revisions 201, 175. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70016 F/ A Fuel Cost Adj ustnment 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70023 F/ A On-The-Job Trai nee 640. 000 640. 000
FA 0. 000 0. 00
1. 00000 640. 000 640. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0545 700- 70195 F/A Uilities and Maintenance of Field Facilities 113, 602. 080 34, 951. 520
FA 0. 000 0.00
1. 00000 34, 951. 520 34, 951. 52

CAT 0200 CURRENT AMI $ 2,259, 003.61$ 68,227.30% 1, 221, 803. 87
CAT NO0201 ROADWAY RR

0550 202- 00090 *Renmpval of Delineator 8. 000 4.000
EACH 0. 000 0. 00
2.50000 4. 000 10. 00
0555 202-00220 Renpval of Asphalt Mat 200. 000 198. 320
Sy 0. 000 0. 00
24.00000 198. 320 4,759. 68
0560 202-00250 *Renpval of Pavenent Marking 4,235. 000 0. 000
SF 0. 000 0. 00
1. 75000 0. 000 0.00
0565 202-00810 *Rerpval of Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0570 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 7.000 5.890
TON 0. 000 0. 00
220. 00000 5.890 1,295. 80
0575 609-21013 *Curb and CGutter Type 2 (Section I-M (Special) 310. 000 309. 000
LF 0. 000 0. 00
32. 00000 309. 000 9, 888. 00
0580 610-00026  Median Cover Material (6 Inch Patterned Concrete) 1, 123. 500 1,123. 500
SF 0. 000 0. 00
8.50000 1,123. 500 9,549.75
0585 612-00001  *Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0590 614-00011 *Sign Panel (Class I) 12. 000 0. 000
SF 0. 000 0. 00

19. 00000 0. 000 0.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY RR

0595 614-00012 *Sign Panel (Class I1) 46. 500 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0600 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0605 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0610 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 10. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0615 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 71.000 0. 000
GAL 0. 000 0.00
57. 00000 0. 000 0. 00
0620 627-30405 *Pref ornmed Thernopl astic Pavenent Marking 155. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0625 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 3. 000
EACH 0. 000 0. 00
36. 00000 3. 000 108. 00
0630 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 4.000
EACH 0. 000 0. 00
78. 00000 4. 000 312. 00
0635 630-80360 *Drum Channel i zi ng Devi ce 87.000 21. 500
EACH 0. 000 0.00
54. 00000 21.500 1, 161. 00
0640 630-80370 Concrete Barrier (Tenporary) 2,074. 000 1, 037. 000
LF 0. 000 0. 00

10. 00000 1, 037. 000 10, 370. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20932-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: NH0242- 071 ESTI MATE NO. 0007 15: 15: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY RR

0645 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 86, 866. 00 $ 0.00$ 37,454. 23
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0650 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0655 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0660 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 900. 00000 1. 000 5, 900. 00
CAT 0400 CURRENT AMT $ 46, 900. 00 $ 0.00% 46, 900. 00

PROJECT TOTAL CURRENT AMI $ 2,392,769.61% 68,227.30% 1, 306, 158. 10



